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In February 2010, the Department of Energy (DOE) conditionally offered Southern Company and its 
partners a total of $8.33 billion in taxpayer-backed loan guaranteesi to build two nuclear reactors in 
Georgia, but the award has yet to be finalized. According to documents obtained through the Freedom 
of Information Act, the Department of Energy and project partners have struggled to reach an 
agreement on an appropriate credit subsidy cost for the loan guarantee. Southern Company and 
partners have now spent four years lobbying policymakers to craft a deal that heavily benefits them and 
exposes U.S. taxpayers to even greater risk. 
 

While Southern Company and its partners push for increasing 
reliance on taxpayers, the construction of Plant Vogtle reactors 
3&4 has experienced substantial cost overruns and schedule 
delays. Subsequently, each of the project owners’ credit ratings 
has been downgraded or their credit outlook changed to 
‘Negative’ by one of the top financial ratings agencies.ii  

 
If the loan guarantee is finalized, the subsidy would be provided 
through the same program that awarded more than $500 
million to the now-defunct solar power company, Solyndra.  
 
A Project in Trouble 
In 2008, Southern Co. and its utility partnersiii applied to receive a federal loan guarantee to construct 
two 1,100 MW Westinghouse AP1000 reactors (reactors 3&4) at Southern Co.’s Plant Vogtle near 
Waynesboro, Georgia. Southern Co. experienced massive cost overruns while constructing the first two 
reactors at the site in the 1980s. Original estimates for Vogtle reactors 1&2 were under $1 billion each, 
but final costs skyrocketed to nearly $9 billion.1   
 
Project Cost 
In August 2008, it was originally estimated that 
Plant Vogtle reactors 3&4 would cost $14.3 
billion and begin commercial operations in 2016 
and 2017 respectively.2 Today, the estimate of 
the project’s cost has reached $15.5 billion and 
the reactors are projected to come online in 
2018 and 2019 respectively. Pending lawsuits 
between project partners and the construction 
contractors could push the project’s final costs 
even higher to $16.5 billion.3 

                                                           
i A loan guarantee is an agreement by the DOE to cover the repayment of a loan, in this case from the Federal Financing Bank to the Vogtle partners, if 
the borrowers default. 
ii See “Loan Guarantee Going to Unstable Partners” below 
iii Georgia Power Company (subsidiary of the Southern Company) (45.7%); Oglethorpe Power Corporation (30%); Municipal Electric Authority of Georgia 
(22.7%); The City of Dalton, Georgia (1.6%) 
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 In a February 2013 report to the Georgia Public Service Commission (PSC), Georgia Power 
(subsidiary of the Southern Company) requested approval of cost overruns totaling $737 million, 
signifying an increase of the initial $14.3 billion cost estimate to $15.5 billion (an 8.4 percent 
increase).4  

 Westinghouse and the Shaw Group (recently purchased by Chicago Bridge and Iron)—the two 
contractors hired to construct Southern’s two new reactors— filed suit against Southern Co. and 
its partners in 2012 seeking around $900 million for the costs of construction design changes.5 
As of February 2014, litigation is pending as interest continues to accrue on the disputed costs 
which have risen above $930 million. If the project partners lose the lawsuit, total costs of the 
project could rise to $16.5 billion (14.9 percent more than initial cost estimates). 

 
Project Delays 
In August 2008, the initial construction schedule projected that Plant Vogtle reactors 3&4 would reach 
commercial operation in 2016 and 2017.6 Since then, Southern Company and its partners have failed to 
meet many of the project construction deadlines. Today, the reactors are projected to be completed in 
2018 and 2019.7  

 The type of reactor, the Westinghouse AP1000, has never been built in the U.S. before or ever 
successfully completed anywhere in the world. Reactor design approval took five years and 19 
alterations to meet basic safety requirements set by the U.S. Nuclear Regulatory Commission 
(NRC).8 

 In June 2011, the PSC-hired Independent Construction Monitor testified that the construction of 
Plant Vogtle reactors 3&4 was two months behind schedule. A few months later, the project fell 
to five months behind schedule.  

 In April 2012, NRC inspectors reported that the rebar in the “basemat," or the foundation, for 
reactor three had been improperly installed.9 A proposal to compensate for the faulty rebar 
and correct foundation unevenness was finally approved by the NRC in October, 10 allowing work 
to resume on the area after six months of costly delay.11  

 The Shaw Group—recently purchased by Chicago Bridge and Iron—is responsible for the 
assembly of many of the key reactor components in Lake Charles, LA. Once assembled, 
components are transported to Georgia for final assembly. An independent monitor reported in 
Dec., 2012 that The Shaw Group “clearly lacked experience in the nuclear power industry and 
was not prepared for the rigor and attention to detail required to successfully manufacture 
nuclear components.”12 In the period from July 2012 – December 2012, the project contractors 
were forced to repair “welds on [reactor components] that were found to be the wrong type of 
weld” according to the most recent IM report.13 Additionally, an oversized 300-ton reactor 
vessel nearly fell off the transport train while on route to Plant Vogtle.14 The reactor vessel was 
returned to the Port of Savannah where it sat for nearly a month before eventually making its 
way to the site.15 By December 2012, the project was more than a year behind schedule.16 

 In an August 2013 report, the independent monitor stated that the construction contractors 
have “not demonstrated the ability to fabricate high-quality CA20 submodules at its Lake 
Charles, La., facility that meet the design requirements at a rate necessary to support the 
project schedule.” 17 
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 In his most recent testimony before the PSC in July 2013, the IM projected that the project is 
now 21 months behind schedule with final commercial operation dates for Plant Vogtle reactors 
3&4 in early 2018 and 2019. 

Loan Guarantee Going to Unstable Partners 
As a result of the escalating construction costs and continued delays of the Plant Vogtle project, financial 
rating agencies are downgrading their assessment of the partners involved in the project: 
 

 Standard and Poor’s downgraded the Outlook on Southern Company and Georgia Power’s 
credit ratings from ‘Stable’ to ‘Negative’ in May, 2013. 18 
 

 Fitch Ratings downgraded the outlook on all of Oglethorpe Power Corporation’s bonds from 
‘Stable’ to ‘Negative’ in August, 2013.19 

 

 Moody’s has downgraded the outlook on Municipal Electric Authority of Georgia bonds from 
‘Stable’ to ‘Negative.’ 

 

 Goldman Sachs and Zacks Investment Research have rated Southern Company as a “sell.” 
Golden Sachs cited “accelerating capital spending on Vogtle nuclear project and ongoing 
litigation with the plant’s contractors” as well as the Kemper coal gasification plant and a GA 
Power rate case that has since resulted in a disappointing ruling for the company.20 Zacks pointed 
to weak share earnings, increased expenses, and high risks associated with the construction of 
reactors 3 and 4 at Plant Vogtle. With the likelihood of additional delays and cost overruns, 
Zacks states “the project cost could easily end up around $20 billion.” 21  

 
 

 
 
 
 
 
 
For more information on the Plant Vogtle project partners see 
Appendix One. 
 
Seven Extensions – DOE Dangling Massive Subsidy 
DOE conditionally offered Southern Co. and its partners $8.33 
billion in federal loan guarantees in February 2010 – $3.46 billion 
to Georgia Power Company, $3.06 billion to Oglethorpe Power 
Corporation, and $1.81 billion to the Municipal Electric Authority 
of Georgia.22 Since then, the Department of Energy has extended 
its $8.33 billion loan guarantee offer multiple times.23 The most 
recent deal between DOE and project partners was reached in 
January 2014, when the offer was extended until February 28, 
2014.24 

 In April 2010, Southern Company and its partners 
requested a 30-day extension to deliberate and by June 

”We don't need the loan 
guarantee." 

 
-Southern Company’s CEO Tom Fanning 

in response to public comments on 
project delays, costs, and multiple 
extensions of DOE’s offer for billions in 
federal subsidies. (Reuters - July 18, 
2012). If Southern Company believes it 
can construct and operate Vogtle 
reactors 3&4 without federal subsidies 
while saving taxpayers millions, then DOE 
should stop dangling the multi-billion 
dollar loan guarantee offer and protect 
federal taxpayers. 

Jeffries LLC on 6/17/2013: 

Southern Company stock rating is 

downgraded from ‘Buy’ to ‘Hold’ 
(6/17/13) 

Goldman Sachs: Southern 

Company stock rating is 

downgraded from ‘Hold’ to 

‘Sell’ (4/24/13) 

Zack’s Investment Research: 

Southern Company stock 

rating is downgraded from 

‘Hold’ to ‘Sell’ (6/20/13) 
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they accepted DOE’s offer. The deal was valid until 90 days after the Nuclear Regulatory 
Commission awarded Southern Company and its projects partner a combined construction and 
operation license (COL). Yet, once the project received its COL from the NRC in February 2012, 
DOE and Southern Company announced a second extension until December 2012.25 As 90-day 
deadline approached, DOE and Southern Company once again extended the deadline for 
agreement on final loan guarantee terms until June 2013. 

 In late June 2013, more than three and a half years after the 
initial offer was made, DOE and Southern Company quietly 
agreed to a fourth extension until September 30, 2013. A fifth 
extension was then awarded that set a new deadline of 
December 31, 2013.26 On New Year’s Eve, the deadline was 
pushed to January 31, 2014 for Southern Company and 
Oglethorpe Power, while the offer for MEAG was extended until 
July 31, 2014.27 Most recently, a seventh extension was made to 
the offer setting a new deadline of February 28, 2014.28 

 Documents obtained through the Freedom of Information Act 
after years of effort reveal wide-ranging negotiations between 
the Office of Management and Budget, Department of Treasury, and the Department of Energy 
on what the appropriate credit subsidy costiv should be.29 Years of closed door negotiations have 
likely allowed loan guarantee partners to craft a deal that heavily benefits them and exposes 
taxpayers to even greater risk.  

 
Southern Spends Big Lobby Dollars 

 Southern Company has spent far more than any other electric utility on lobbying the federal 
government. In 2013, it spent $12.85 million or roughly $35,000 a day,30 in order to help strong 
arm a favorable loan guarantee deal when their financials and the project all point to a bad 
investment for taxpayers. 

 
Taxpayers Will Lose  

 High costs, construction delays, and technical problems have plagued the nuclear industry since 
its inception. The Vogtle project is on the same trajectory with multiple delays and technical 
problems. 

 Private rating agencies are reacting to the rising costs and risk of the Votgle project; the federal 
government should follow suit. 

 Increasing competition from other energy sources such as natural gas has already led to many 
proposed reactor projects being delayed or cancelled. 

 Even in the heyday of lending on Wall Street, private backers were not interested in investing in 
new nuclear reactors because of their massive financial and technical uncertainties. 

 
Putting the full faith and credit of the U.S. government  

behind this costly, high-risk project is fiscally irresponsible.  

For more information, please contact Autumn Hanna at (202) 546-8500 x112 or autumn [at] taxpayer.net 

                                                           
iv The credits subsidy cost represents that cost of the loan guarantee to the federal government. If the price is too low, taxpayers could lose big 
if a project defaults. 

“If a decision had to be 
made today to build a 
new nuclear project, it 
would not be justified 
on the basis of these 
results” 
 
-Phillip Hayet, independent 

project economics analyst, 
testimony before GPSC on Plant 
Vogtle 
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Appendix One: Company Profiles 
Southern Company 

The Atlanta based Southern Company was created in 1946 but descends from holding companies dating back 
to 1912.  The energy conglomerate has eight subsidiaries which have a combined generating capacity of 
46,000 MW and serve 4.4 million customers in Mississippi, Alabama, Georgia, and Florida.31  Southern 
Company constructed nuclear reactors 1 & 2 at its Plant Vogtle in the 1980s after selling 30 percent of their 
generating output to Oglethorpe Power and 17.7 percent to MEAG in 1976.32  The initial cost estimate of 
constructing those two reactors was $660 million, but the project’s final cost was $8.87 billion.33 The energy 
conglomerate currently has around $1.8 billion in outstanding debt and a debt-to-asset ratio of 35.72 
percent, more than the utilities industry average.34  

Georgia Power Company 

The utility was formed in 1883 by Atlanta citizens but acquired its name after becoming part of a 
Southeastern Power & Light Company, Southern Company’s ancestor, in 1926.35 The company, now based in 
Birmingham, Alabama serves over 2.3 million customers and had a net income of $1.17 billion in 2012.36 
Georgia Power has a 45.7 percent stake in Vogtle reactors 3&4 and though its share of the costs of 
constructing the reactors was originally certified at $6.11 billion, the company reported in February, 2013 
that its share had increased to $6.85 billion.37  Georgia Power is currently financing the costs of the Vogtle 
project in part by charging its customers in advance with a tariff referred to as a Nuclear Construction Cost 
Recovery Rider38 with a Construction Work in Progress (CWIP) balance that totaled $2.65 billion at the end of 
November, 2013.39   

Oglethorpe Power Company 

The company, now headquartered in Tucker, Georgia was founded in August 1974 by 38 municipal electric 
cooperatives that wanted to end their reliance on Georgia Power Company for wholesale power.40   
Oglethorpe Power and its 38 ‘Electric Membership Corporations’ provide electricity to 4.1 million people in 
151 of Georgia’s 159 counties.41  In its 2012 annual report, Oglethorpe reported that its share of the Vogtle 
project’s costs (30 percent) had increased from $4.2 billion to $4.5 billion.42  That $300 million and any 
further cost increases might be difficult to finance for the company that had a 2012 net income of $39.6 
million.43 The DOE loan guarantee would allow Oglethorpe to cover $3.06 billion of its share of the Vogtle 
costs with debt though the company had originally planned to only borrow $2.2 billion from capital 
markets.44   

Municipal Electric Authority of Georgia (MEAG) 

MEAG Power, a not-for-profit public energy consortium based in Fulton County, Georgia, was created by the 
Georgia General Assembly in 197545,46 to provide power to small cities and towns.47 Since then, 49 
communities throughout the state48 have joined the public corporation. MEAG estimates its share of Vogtle 
reactors 3&4 construction costs (22.7 percent) will come to $4.2 billion.49 To finance that amount, MEAG has 
issued three series of bonds since 2009: Project M bonds, Project J bonds, and Project P bonds.50 The three 
Projects represent a certain percent of MEAG’s share of the reactors’ expected output.  The communities in 
the consortium have agreed to buy their power from one of the Projects and in turn are obligated to bear the 
financing costs of Vogtle construction.  Further increases to the reactors’ cost will cause small Georgia 
municipalities to dig deeper for funds.  MEAG Power had $5.7 billion in long-term debt at the end of the third 
quarter of 2013. 

MEAG was able to designate its three series of bonds as “Build America Bonds” under the Recovery Act of 
2009. As such, MEAG is entitled to receive cash subsidy payments from the U.S. Treasury that will cover 35% 
of the interest the company will pay to bond holders.51 That means that even if MEAG does not receive a DOE 
loan guarantee, taxpayers will still be partly subsidizing the construction of Vogtle reactors 3&4.



An independent watchdog for the taxpayers of today and tomorrow 
651 Pennsylvania Avenue, SE • Washington, DC 20003 • Tel: (202) 546-8500 • Fax: (202) 546-8511 • info@taxpayer.net • www.taxpayer.net 

 

 

                                                           
1 New York Times. “Nuclear Plant to be at Full Power.” 14 March 1987. http://www.nytimes.com/1987/03/14/us/nuclear-plant-to-be-at-full-power.html 
2 Georgia Public Service Commission. Document Filing #113519 – Georgia Power Company. 1 Aug. 2008. http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=113519 p.47 
3 Scott DiSavino, “Southern Co's new Georgia Vogtle reactors to cost more, take longer.” March 4, 2013. Reuters. http://www.reuters.com/article/2013/03/04/utilities-southern-vogtle-
idUSL1N0BWHQF20130304 
4 Georgia Public Service Commission, Docekt #29849, Document Filing #146550 – Georgia Power Company. February 28, 2013. 
http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=146550. p. 38 
5 Kristi Swartz, “New $900 million Vogtle lawsuit filed.”The Atlanta Journal-Constitution. November 2, 2012. http://www.ajc.com/news/news/new-900-million-vogtle-lawsuit-filed/nSwWx/ 
6 Georgia Public Service Commission. Document Filing #113519 – Georgia Power Company. 1 Aug. 2008. http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=113519 p.54-
55 
7 Georgia Public Service Commission, Docket Number 29849, Document Filing # 149298 – Public Interest Advocacy Staff. “Testimony of Roetger – Jacobs.” 
http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=149298. p. 17 
8 Atlanta Journal-Constitution, “In spite of promises, nuke reactors neither on time nor on budget.” July 19, 2012. http://triblive.com/business/2223151-74/nuclear-georgia-reactors-project-
projects-power-design-vogtle-delays-safety#axzz2X9rLIncq 
9 Rob Pavey. “NRC says Vogtle rebar differs from approved design.” 26 April 2012. The Augusta Chronicle. http://chronicle.augusta.com/news/government/2012-04-26/nrc-says-vogtle-rebar-
differs-approved-design 
10 U.S. Nuclear Regulatory Commission. “SER Supporting License Amendment 1 to Vogtle Units 2 and $ COLs for LAR 12-007.” 18 Oct. 2012. ADAMS Accession Number: ML12268A193. 
11 Rob Pavey. “NRC approves plan to resolve Plant Vogtle rebar, concrete issues.” 23 Oct. 2012. The Augusta Chronicle. http://chronicle.augusta.com/news/business/2012-10-23/nrc-approves-
plan-resolve-plant-vogtle-rebar-concrete-issues 
12 Associated Press. “New Plant Vogtle reactor will likely be a year late, monitor says.” 12 Dec. 2012. http://chronicle.augusta.com/news/metro/2012-12-12/new-plant-vogtle-reactor-will-
likely-be-year-late-monitor-says 
13 Georgia Public Service Commission, Docket Number 29849, Document Filing # 149298 – Public Interest Advocacy Staff. “Testimony of Roetger – Jacobs.” 
http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=149298. p. 6 
14 Rob Pavey, “Vogtle reactor vessel slips between Savannah, Burke County. “ January 10, 2013. The Augusta Chronicle. http://chronicle.augusta.com/news/business/2013-01-10/vogtle-
reactor-vessel-slips-between-savannah-burke-county 
15 Rob Pavey, “One of heaviest reator parts moved to Plant Vogtle site.” January 24, 2013. The Augusta Chronicle. http://chronicle.augusta.com/news/metro/2013-01-24/one-heaviest-reactor-
parts-moved-plant-vogtle-site 
16 Ray Henry. “New Plant Vogtle reactor will likely be a year late, monitors says.” The Augusta Chronicle. December 12, 2012. http://chronicle.augusta.com/news/metro/2012-12-12/new-
plant-vogtle-reactor-will-likely-be-year-late-monitor-says 
17 Rob Pavey. “PSC expert says component fabrication risks Vogtle delays.” The Augusta Chronicle. August 9, 2013. http://chronicle.augusta.com/news/metro/2013-08-09/psc-expert-says-
component-fabrication-risks-vogtle-delays?v=1376098094 
18 Standard and Poor’s. “Southern Co. And Subsidiaries Rating Outlook Revised To Negative; 'A' Rating Affirmed.” May 24, 2013. 
http://www.standardandpoors.com/prot/ratings/articles/en/us/?articleType=HTML&assetID=1245352147269 
19 Fitch Ratings. “FITCH RATES GEORGIA DEV AUTH'S (OGLETHORPE POWER CORP) $212.76MM PCRS 2013A 'A'; OUTLOOK TO NEGATIVE.” April 5, 2013. 
http://opc.com/oracle_cons/groups/public/@opc-web/documents/webcontent/ct_000403.pdf 
20 Goldman Sachs. “The Southern Company: Still Sell rated, a complex year awaits SO.” Equity Research. April 24, 2013.  
21 Zacks Investment Research. “Southern Company Slips to Sell.” June 21, 2013. http://www.nasdaq.com/article/southern-company-slips-to-sell-analyst-blog-cm254953#ixzz2XQXKhkys 
22 U.S. Government Accountability Office, “DOE Loan Guarantees: Further Actions Are Needed to Improve Tracking and Review of Applications.”March 12, 2012. 
http://www.gao.gov/products/GAO-12-157 
23 David Frantz, Acting Executive Director, Loan Programs Office, U.S. Department of Energy, “Re: Conditional Commitment Letter/Termination Date Extension (Plant Vogtle Units 3& 4).” Letter 
to Earl Long, Georgia Power Company. May 1, 2012. 
24 Meg Mirshak. “Southern Co. submits documents to DOE to finalize loan guarantee.” The Augusta Chronicle.30 January 2014. http://chronicle.augusta.com/news/metro/2014-01-
30/southern-co-submits-documents-doe-finalize-loan-guarantee  
25 Rob Pavey. “The Department of Energy and Southern Company reach a deal to extend the loan guarantee offer totaling $8.33 billion until December 2012.” The Augusta Chronicle. 6 June 
2012. http://chronicle.augusta.com/latest-news/2012-06-06/governments-offer-vogtle-loan-guarantee-extended 
26 Rob Pavey. “Government Extends Vogtle Loan Guarantee.” The Augusta Chronicle. October 3, 2013. http://chronicle.augusta.com/news/government/2013-10-03/government-extends-
vogtle-loan-guarantee 
27 “Plant Vogtle loan guarantee deadline extended until Jan. 31” Power Engineering. 2 January 2014. http://www.power-eng.com/articles/2014/01/plant-vogtle-loan-guarantee-deadline-
extended-until-jan-31.html 
28 Meg Mirshak. “Southern Co. submits documents to DOE to finalize loan guarantee.” The Augusta Chronicle.30 January 2014. http://chronicle.augusta.com/news/metro/2014-01-
30/southern-co-submits-documents-doe-finalize-loan-guarantee 
29 Doug Koplow, Earth Track; Max Chang, Synapse Energy Economics, “Vogtle 3 and 4 Conditional Loan Guarantees: Review of Documents Pertaining to Department of Energy Conditional Loan 
Guarantees for Vogtle 3 & 4.” January 30, 2013. http://earthtrack.net/files/uploaded_files/FINAL_Vogtle_LG_Report_01302013.pdf 
30 Center for Responsive Politics. “Electric Utilities – Industry Profile: Summary 2013.” http://www.opensecrets.org/lobby/indusclient.php?id=E08&year=2013  
31 Southern Company. “Our Business: Overview.” http://www.southerncompany.com/about-us/our-business/home.cshtml 
32 Dub Taft and Sam Hayes. “Big Bets: Decisions & Leaders that Shaped Southern Company.” Southern Company. 2011. p. 267.  http://www.southerncompany.com/history-book/big-bets-
audio-book/574426_BigBets.pdf 
33 New York Times. “Nuclear Plant to be at Full Power.” 14 March 1987. http://www.nytimes.com/1987/03/14/us/nuclear-plant-to-be-at-full-power.html 
34 Morningstar Inc.. “Southern Company: Bonds.” Retrieved February 19, 2014. http://quicktake.morningstar.com/StockNet/bonds.aspx?Symbol=SO&Country=USA 
35 Georgia Power Company. “History of Georgia Power.” http://www.georgiapower.com/docs/about-us/History.pdf 
36 The Southern Company. “2012 Annual Report on Form 10-K.” December 31, 2012. http://investor.southerncompany.com/secfiling.cfm?filingID=92122-13-14&CIK=092122 P. II-204 
37 Georgia Public Service Commission. Docekt #29849. Document Filing #146550 – Georgia Power Company. February 28, 2013. 
http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=146550. p. 38 
38 See Georgia Public Service Commission’s “Georgia Power Bill Calculator” at http://www.psc.state.ga.us/calc/electric/GPcalc.asp 
39 Georgia Public Service Commission, Docket Number 29849, Document Filing # 151102. “November 2013 Monthly Status Report.” 
http://www.psc.state.ga.us/factsv2/Document.aspx?documentNumber=151102 . p. 6 
40 Oglethorpe Power. “Oglethorpe Power’s History.” http://www.opc.com/AboutUs/OglethorpePowersHistory/index.htm 
41 Oglethorpe Power. “First Quarter 2013 Investor Update.” Filed on Form 8-K with the SEC. 17 May 2013. http://opc.com/oracle_cons/groups/public/@opc-
web/documents/webcontent/ct_001434.pdf 
42 Oglethorpe Power. “2012 Form 10-K Annual Report.” 31 December 2012. http://opc.com/oracle_cons/groups/public/@opc-web/documents/webcontent/ct_001421.pdf. p. 23 
43 Oglethorpe Power. “2012 Form 10-K Annual Report.” 31 December 2012. http://opc.com/oracle_cons/groups/public/@opc-web/documents/webcontent/ct_001421.pdf. p. 59 
44 Oglethorpe Power. “FY2013 Q2 Quarterly Report Form 10-Q.” 12 August 2013. http://www.opc.com/oracle_cons/groups/public/@opc-web/documents/webcontent/ct_001444.pdf. p. 29, 
13 
45MEAG Power. “History.” http://www.meagpower.org/AboutMEAG/History/tabid/62/Default.aspx 
46 Georgia Code. Title 46 Chapter 3 Article 3 Section 112 
47 Georgia Code. Title 46 Chapter 3 Article 3 Section 110 
48 MEAG Power. “Participants Map.” http://www.meagpower.org/Participant/Map/tabid/98/Default.aspx 
49 MEAG Power. “2012 Annual Information Statement.” P. 36. Available at http://www.meagpower.org/NewsPublications/AnnualInformationStatement.aspx 
50 Ibid. p.32 
51 Ibid  


